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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

Diary June 13, 2012

The ABF crew had the following activities at the yard Pier7:

1- The crew was working on the second frame of the swing away set up for the North main cable, based on
the submittal ABF-SUB-2675R00. It is expected that this frame to be completed until the end of working
day.
2- Fabricating the pulling cable band for the swing away set up.
3- The crew brought other attachments to the job site to be welded to the frame.
4- The crew started the grinding edges of the OBG E-Line end piece in order to be installed after
compacting the South Maine cable at the East end. This pieces when connected to the OBG, the edge
supports three Cable Bands and also the bike path arms.
5- The crew continued on fabricating the remaining bracing system.

The Crews involved in the activities:

-Richard Chouinard (5hrs)
-Robert Martel (8hrs+2hrs OT)
-Jason Collins (8hrs+4hrs OT)
-Jeremy Dolman (8hrs+4hrs OT)
-Chau Tran (8hrs+4hrs OT)
-Roby Smith (8hrs+4hrs OT)
-Zachariah Macdonnald (8hrs+2hrs OT)
-Kevin Kananen (8hrs+2hrs OT)
-Kevin Karber (8hrs+2hrs OT)
-Luis Plancarte (8hrs+2hrs OT)
-Daniel Martinez (8hrs+2hrs OT)
-John Cagnon (Op.) (8hrs+4hrs OT)
-Mathew Chamberlain (84hrs+2hrs OT)
-Carl Lynn (8hrs+2hrs OT)
-Jeremy Hodges (8hrs)
-John Filstrup (8hrs)
-Arthur Duran (8hrs)
-James Sturgeon (8hrs+2hrs OT)
-James Wilkerson (8hrs)
-Morris Roberson (8hrs)
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-Jashua Jacks (8hrs+2hrs OT)
-Will Smith (6hrs)
-Ryan Oku (Op.) (8hrs)
-Kevin Alger (Op.) (8hrs)
NOTE: 1.5 hrs OT

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JEREMY HODGEIronworker 8.00 0.00 0.00 8.00

JNM ROBERT MARTELLIronworker 8.00 2.00 0.00 10.00

JNM JASON COLLINSIronworker 8.00 4.00 0.00 12.00

APP JEREMY DOLMANIronworker 8.00 4.00 0.00 12.00

JNM Zach MacDonaldIronworker 8.00 2.00 0.00 10.00

CHAU TRAN 8.00 4.00 0.00 12.00

ROBY SMITH 8.00 4.00 0.00 12.00

JNM KEVIN KANANENIronworker 8.00 2.00 0.00 10.00

FOR KEVIN KARBERIronworker 8.00 2.00 0.00 10.00

APP LUIS PLANCARTEIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 5.00 0.00 0.00 5.00

FOR MATTHEW CHAMBERLAINIronworker 8.00 2.00 0.00 10.00

ARTHUR DURAN 8.00 0.00 0.00 8.00

JNM CSRL LYNNIronworker 8.00 2.00 0.00 10.00

JNM DANIEL MARTINEZIronworker 8.00 2.00 0.00 10.00

FOR JAMES STURGEONIronworker 8.00 2.00 0.00 10.00

JNM JAMES WILKERSONIronworker 8.00 0.00 0.00 8.00

APP MORRIS ROBERSONIronworker 8.00 0.00 0.00 8.00

APP JOSHUA JACKSIronworker 8.00 2.00 0.00 10.00

OTH RYAN OKUOperator 8.00 0.00 0.00 8.00

OTH KEVIN ALGEROperator 8.00 0.00 0.00 8.00

WILL SMITH 6.00 0.00 0.00 6.00

JNM JOHN FILSTRUPIronworker 8.00 0.00 0.00 8.00

JNM JOHN GAGNONOperator 8.00 4.00 0.00 12.00
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